
Herst & Associates, Inc. 

Mr. Dan Wall 
U. S. Environmental Protection Agency 
Region VII 
726 Minnesota Avenue 
Kansas City, Kansas 66101 

April 9, 2001 

Dear Mr. Wall: 
Monthly Progress Report - March 2001 

West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIU, Paragraph 39 of the Administrative 
Order on Consent (Consent Order), EPA Docket No. VU-94-F-0025. The progress report 
describes activities conducted in March 2001. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to EPA. 

II. VALIDATED RESULTS RECEIVED 

No validated data were received in March. 

III. WORK PLANNED DURING APRIL AND MAY 2001 

Preparation ofthe FS Report will continue in April. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in March and none are anticipated for April or 
May. 
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If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Ward E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne 
Doug Borro - Allied Waste Industries, Inc. 
Rod Bloese - Allied Waste Industries, Inc 
Jalal El-Jayyousi - Missouri Department of Natural Resources 
Matt Kingsley - Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 


